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Research Question: What are the primary contextual factors, their directions, and magnitudes, that influence the 
completion timeline of non-competitive acquisitions greater than $500 million? 
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Methodology 
1. Identify key pre-award factors that drive schedule 
2. Perform a regression analysis of primary and archival data 
3. Create and test forecasting model for acquisition timeline 
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